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Tripwire Version 1.3 for
IRIX 6.5

08/17/00
08/22/00

08/24/00 ALL COTS
Maintenance
Upgrade  for
IRIX 6.5

Provides increased integrity
assurance and additional
functionality required by
ECS.

CCR No. 00-0857. Aids in the detection of unauthorized
modifications of files resident on SGI
Systems.  Completed PSR.

Purify 4.5 for IRIX 6.5 07/27/00
08/22/00
08/24/00

09/12/00

08/03/00

08/29/00
09/14/00
09/12/00

ALL COTS
Maintenance
Upgrade  for
IRIX 6.5

Helps in identifying
software bugs in the code on
SGI IRIX 6.5.X platforms.

CCR No. 00-0779. This tool helps in developing and
debugging software by identifying
memory related bugs in the code.
Completed PSR.

IRIX 6.5.9 for SPG Host 11/28/00
12/12/00

11/30/00
12/14/00

ALL Support for
Origin
3000s/400 Mhz
CPUs

PGE performance
improvement can not be
achieved without IRIX 6.5.9
upgrade.

CCR No. 00-1149. Completed PSR.

5B.06 Test Executable
(5B.06_SDSRV.07)
TEST_5B07_sun5.5
pkg_TEST_5B07_sun5.5

02/02/01 ALL DAACs must continue to
work around the problems
and/or modify operational
procedures, until installation
of 5B.07.

CCR No. 01-0106. Provides BROWSE_ONLY inventory
search and   SDSRV needs to be
bounced to reset order.   Must  be
Installed with 5B.06_DMS.07

5B.06 Test Executable
(5B.06_DMS.07)
TEST_5B07_sun5.5

02/02/01 ALL DAACs must continue to
work around the problems
and/or modify operational
procedures until installation
of 5B.07.

CCR No. 01-0107. ECSed29212 Added functionality to
pass instruction to SDSRV for Browse
Granules only, in inventory results.
Must be  installed with
5B.06_SDSRV.07
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DROP 5B.07 RELEASE

TEST_5B07_irix65
TEST_5B07_sun5.5
TEST_5B07_TOOLKIT_iri
x65
TEST-5B07_TKT_irix65

02/05/01 02/27/01
03/01/01

03/05/01 ALL PDS
PDPS
 Performance
  NCRs
Ingest
 Regenerates
 Failed PGE
 executable

CCR No. 01-0173. This delivery includes only one IRIX
version (6.5) for both custom code and
the Toolkit. All SGI platforms running
ECS custom code must be upgraded to
IRIX 6.5 before Drop 5B.07 is installed.

The following are a minimum of
5B.06 Test Executable Required
to be installed prior to 5B.07
installation:
•  5B.06_CLS.01 (SMC Only)
•  5B.06_STMGT.06
•  5B.06_SDSRV.07
•  5B.06_DMS.07
•  5B.06_PDPS.01

Do Not install any ESDT Test
Executables from this delivery.

JDT is not to be installed from this
delivery.  Completed PSR.

5B.06 Test Executable
(5B.06_PDPS.01)
TEST_5B.06_irix65
TEST_5B.06_sgi6n32
TEST_5B.06_sun5.5

02/15/01 ALL DAACs must continue to
work around the problems
and/or modify operational
procedures until installation
of 5B.07 plus TEs.

CCR No. 01-0130. Delivers DPS, PLS, and
SCIENCEPROCESSOR
Subsystems due to PLS database
changes required by NCR fixes.  NCR
29100 fix and other 5B.06 baseline
merges thru 2/13/01.

5B.06 Test Executable
(5B.06_STMGT.06)
TEST_5B06_irix65
TEST_5B06_sun5.5

02/20/01 ALL DAACs must continue to
work around the problems
and/or modify operational
procedures until installation
of 5B.07.

CCR No. 01-0149. This is a reissue of STMGT.05, which
had failed verification at GSFC.
Includes fix for NCR 29509 and others.
This TE includes ALL packages from
current 5B baseline for STMGT,
INGEST, and DDIST.
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5B.06 Test Executable
(5B.07_SYS.01A)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

03/08/01 ALL Delays in getting NCR fixes
and 5B.07 functionality to
the DAACs.

CCR No. 01-0191A. The TE 5B.07_SYS.01 was delivered
with multiple TAR files for both the
IRIX
and SUN code.  For your ease is
installation,  there should have been just
one IRIX and one SUN TAR file.  Use
in conjunction with 5B.07 software
install. This is a TE to bring software up
to date.  It must be used during the
5B.07 Installation.  The 5B.07 Install
Instructions also cover the installation
information for this TE.

5B.07 Test Executable
(5B.07_PDS.04)
PKG_TEST_5B6A_irix65
PKG_TEST_5B6A_sun5.5
TEST_5B6A_sun5.5

03/08/01 ALL EDC needs for advance
testing and promotion to
OPS.

CCR No. 01-0148A. Amend line #28 of CCR 01-0148 to
read All DAACs, PVC, SMC.   Allows
distribution of TE 5B.07_PDS.04 to go
to All DAACs.  Provides changes for
PDS from the 5B.07 (5B6A) baseline to
run on top of 5B.06 installation.
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DBVision 3.1.8 03/08/01 03/13/01 ALL HP Migration to
Solaris

CCR No. 01-0214. Remove HP Hosts from baseline /
minimize maintenance costs & support
cost for 3rd OS.  Completed PSR.

SGI  Java 2 Software
Development Kit (SDK) v
1.2.2

03/14/01 03/14/01 ALL Required to
support JAXP
and Jconnect
and BMGT
custom code.

The OSS subsystem’s Bulk
Metadata Generation Tool
will not be able to run.

CCR No. 01-0223. JRE installation on acg (SGI) hosts
required prior to BMGT installation.
Completed PSR.

Java API for XML (JAXP)
1.0.1

03/14/01 03/14/01 ALL Required to
support Java
applications that
utilize XML

The OSS subsystem’s Bulk
Metadata Generation Tool
will not be able to run.

CCR No. 01-0223. JAXP installation on acg (SGI) hosts
required prior to BMGT installation.
Completed PSR.

JConnect Java Database
Connectivity (JDBC) driver
5.2

03/14/01 03/14/01 ALL Required to
support Java
applications that
utilize XML

The OSS subsystem’s Bulk
Metadata Generation Tool
will not be able to
communicate with  Science
Data Server’s Sybase SQL
server.

CCR No. 01-0223. jConnect installation on acg (SGI) hosts
required prior to BMGT installation.
Completed PSR.

EDC PDS (Product
Distribution System)

03/15/01 03/19/01 ALL Required to
support Aqua
Launch’s
capability to
distribute data
on DVD and
CD.

There will be no DVD and
CD distribute capability for
the Aqua Launch.

CCR No. 01-0235. PDS is a development project managed
for NASA ESDIS by USGS EDAAC.
Completed PSR.

5B.07 Test Executable
(5B.07_ESDT.24)
TEST_5B6A_sun5.5

03/20/01 EDC ESD72-161 Problems with Public
Release, or delays in
INGEST of data.

CCR No. 01-0242. Includes Add new ARCHIVED
METADATA Attribute for ASTER
AST_05 and AST_08 descriptors.
/*ESD72-161  ECSed30144.

DCE Cell Manager 1.6.2 03/15/01

03/20/01

03/20/01
03/22/01
03/27/01

ALL HP Migration to
Solaris

Results in ECS being in
noncompliance with its
baseline.  All HP
workstation will
immediately be removed
from the ECS environment
during the COTS HP
software migration plan for
the ECS project.

CCR No.  01-0243. Provide functionality available with
CDS Browser (HP only SW) that will no
longer be available after HPs are
removed. Completed PSR.
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Engineering Executable
(5B.07_BMGT.01)
PKG_TEST_5B6A_sun5.5
TEST_5B6A_irix65
TEST_5B6A_sun5.5

03/21/01 GSFC Capability ID
10028IN

Preliminary version of the
Bulk Metadata and Browse
Export Capability to GSFC
for testing.

CCR No. 01-0252. Provides preliminary BMGT
functionality to GSFC for testing.  This
software is NOT to be placed into OPS
mode. THIS IS NOT A TEST
EXECUTABLE, but is being provided
as software to be tested.  This is
providing a early look at ECS
software capability 10028IN.

5B.07 Test Executable
(5B.07_ESDT.25)
TARFile65_TEST_5B6A_s
un5.5

03/22/01 EDC Problems with Public
Release, or delays in
INGEST of data.

CCR No. 01-0251. Includes Add
MiscellaneousInformationPointer /
Comment attributes for ASTER On-
Demand at the collection level L1A &
L1B.  ECSed29137.  This is a TE that
effects ASTER ESDTs NEEDED at
EDC.

5B.07 Test Executable
(5B.07_ESDT.26)
TARFile66_TEST_5B6A_s
un5.5

03/22/01 LaRC Problems with Public
Release, or delays in
INGEST of data.

CCR No.  01-0253. MISR Level  3 ESDTs for LaRC. Note
that these ESDTs are not final These are
an "Engineering Release-  Draft!!!!!!!!!!!!

Engineering Executable
(5B.07_PREPQC.01)
PREPQC-030801

03/28/01 GSFC Preliminary PREPQC PGE
functionality to GSFC for
testing.

CCR No. 01-0272. Provides  preliminary PREPQC PGE
functionality to GSFC for  testing.  This
software is NOT to be placed into OPS
mode.

5B.07 Test Executable
(5B.07_ESDT.27)
TARFILE#67_TEST_5B6A
_sun5.5
TARFILE#68_TEST_5B6A
_sun5.5

03/29/01 GSFC Problems with Public
Release, or delays in
INGEST of data.

CCR No.  01-0279. MODIS Level 3 ESDTs for GSFC with
valids changes.

5B.07 Test Executable
(5B.07_ESDT.28)
TARFILE#69_TEST_5B6A
_sun5.5

04/02/01 NSIDC Problems with Public
Release, or delays in
INGEST of data.

CCR No. 01-0283. GLAS Level 0 and Ancillary ESDTs for
NSIDC.

5B.07 Test Executable
(5B.07_JDT.06)
TEST_6A04_sun5.5
highres.tar.gz
lowres.tar.gz
medres.tar.gz
ultrares.tar.gz

04/02/01 EDC JDT will not be tested at the
EDC DAAC.

CCR No. 01-0284. It is expected that EDC will conduct this
testing and provide feedback to the
development organization concerning
the findings.  The development
organization will provide support to
EDC as necessary for the testing and
feedback.
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Sybase ASE 11.9.3 4/10/01 4/12/01 ALL Upgrade on acg
machines.
Support for row-
level locking
will provide
improved
performance.

Sybase no longer supports
ASE 11.5.1 as of December
31, 2000.  The delivery of
6A will not work properly
without this installation.

CCR No. 01-0302. Sybase Adaptive Server Enterprise is a
multi-user relational database
management system (RDBMS).  Prior
to upgrading Sybase to 11.9.3  you
must have 5B.07 installed in the OPS
mode, along with Test Executable
5B.07_acg.01 installed.
Completed PSR.

5B.07 Test Executable
(5B.07_INGEST.02)
TEST_5B6A_irix65

04/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0319. Provides INGEST database patches to
support New GLAS level 0 ESDTs, New
GLAS ancillary ESDT, and  AMSR-1A.
This TE is to be loaded on top of
installations of 5B.07 with TEs
SYS.01A.

5B.07 Test Executable
(5B.07_DMS.03)
TEST_5B6A_sun5.5

04/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0320. Provide new version of DMS to correct
sev1 and sev2 NCRs:  30373, 30273,
30388 and others. This TE is to be
loaded on top of installations of 5B.07.
This TE
obsoletes 5B.07_DMS.01 and
5B.07_DMS.02.

5B.07 Test Executable
(5B.07_ESDT.29)
TARFILE#70_TEST_5B6A
_sun5.5

04/13/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0328. MISR ESDT attribute changes for
LaRC.

5B.07 Test Executable
(5B.07_ESDT.30)
TARFILE#71_TEST_5B6A
_sun5.5
TARFILE#72_TEST_5B6A
_sun5.5
TARFILE#73_TEST_5B6A
_sun5.5
TARFILE#74_TEST_5B6A
_sun5.5

04/13/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0327. Creation of new version 3 MODAPS
descriptors.   Valids changes.  For
EDC, NSIDC & GSFC DAACs.

5B.07 Test Executable
(5B.07_ESDT.31)
TARFILE#75_TEST_5B6A
_sun5.5
TARFILE#76_TEST_5B6A
_irix65

04/13/01 LaRC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0329. Creation of two new version 2 MOPITT
descriptors. For LaRC.  INGEST DB
PATCHES included for MOPITT.
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5B.07 Test Executable
(5B.07_JDT.06A)
TEST_6A04_sun5.5

04/13/01 EDC JDT will not be tested at the
EDC DAAC.

CCR No. 01-0330. Corrects JDT.06 Scheduled March
delivery to EDC DAAC.

5B.07 Test Executable
(5B.07_REGISTRY.01)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

04/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0307. Needed prior to TRANSISTION to
allow deletion of registry trees.

5B.07 Test Executable
(5B.07_acg.01)
TEST_5B6A_irix65

04/17/01 ALL Delays upgrade / install of
Sybase 11.9.3

CCR No. 01-0331. Provides required DB patches prior to
Sybase 11.9.3 Upgrade.

5B.07 Test Executable
(5B.07_ESDT.32)
TARFILE#77_TEST_5B6A
_sun5.5
TARFILE#78_TEST_5B6A
_irix65

04/23/01 EDC, NSIDC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0339. TAR File #77 contains the Landsat-7
changes for EDC.  TAR File #78
contains the AMSR and GBAD changes
for NSIDC.

5B.07 Test Executable
(5B.07_INGEST.03)
TEST_5B6A_irix65

04/30/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0364. UPDATE INGEST DATABASE
PATCHES up to and including those
required for MODIS version 3.  To ALL
sites. NOTE: This INGEST DB
CHANGE IS IN CONJUNCTION
WITH THE DELIVERY OF THE
MODIS Level 3 ESDTs in TE
5B.07_ESDT.34

5B.07 Test Executable
(5B.07_ESDT.33)
TARFILE#79_TEST_5B6A
_sun5.5

04/30/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0365. TAR File #79 contains the PREPQC
ESDTs for GSFC.

5B.07 Test Executable
(5B.07_ESDT.34)
TARFILE#80_TEST_5B6A
_sun5.5
TARFILE#81_TEST_5B6A
_sun5.5
TARFILE#82_TEST_5B6A
_sun5.5

04/30/01 EDC, GSFC,
NSIDC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0366. MODIS Version 3 ESDTs for GSFC,
EDC, and NSIDC. 71Total Level 3s are
being provided. TAR File #80 contains
the  changes for GSFC.  TAR File #81 is
for EDC and TAR FILE #82 is for
NSIDC.   NOTE: These ESDTs
require INGEST DB  Patch #71
which is provided in TE
5B.07_INGEST.03 (04/27/01).
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5B.07 Test Executable
(5B.07_PDPS.03)
TEST_5B6A_irix65
TEST_5B6A_sun5.

05/01/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0370. Replaces PDPS.02.  Provides fixes for
PDPS including 30572( JobMgmt not
included with PDPS.02) 29995 and
29681.  For all DAACs, this obsoletes
5B.07_DPS.01 and 5B.07_PDPS.01 and
_PDPS.02.    The PDPS.02 Test
Executable that was dated 4/19/01 was
found to have a rgypatch file missing
and some DPREP files missed named.

5B.07 Test Executable
(5B.07_MSS.02)
PKG_TEST_5B06_sun5.5
TEST_5B06_sun5.5

05/02/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0372. Fix for  NCR 30276 Being provided for
GSFC&EDC. [PDS.04 failures]
Provided from the 5B.06 baseline.   Fix
for NCR 30499 DMS - provided from
the 5B.07 baseline.
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Data Archive Migration
5B.07 Test Executable
(5B.07_STMGTARCHIVE.
01)
5B.07_03MAY_STMGTAR
CHIVE.01_TEST_5B6A_iri
x65

05/04/01 05/04/01
05/08/01

ALL Data Archive
Migration.

Data Migration will not take
place and the older D3 data
would not be available for
distribution.

CCR No. 01-0341. Supports STMGT Archive Migration.
Completed PSR.
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DROP 6A.04 04/18/01
05/09/01

04/30/01
05/07/01

05/02/01
05/09/01
05/16/01

ALL L7 MOC
 Engineering
Ingest ICESAT
SBSRV FtpPull
 Acquires
V0GW Access
to
 Non-Science
 Collections
DDIST
 Data/Staging
 Logging
Attached
 DPRs/JDT
 ODForms
4000 DPRs
Reprocessing
V0 Gateway
 Enhancements
Parallel AMASS
 I/O
Logical Archive
Request
 Manager
SDSRV
Performance --
 Batch Insert /
 Update, Malloc
 Reduction,
 Dirty Reads,
 Autoinspect
Granule
Deletion
Machine to
 Machine
 Gateway
Seamless User

CCR No. 01-0399. Prior to (5BP), users could only request
a new user account with either the
Version 0 or the ECS System separately,
via different user interfaces. In 5BP, the
EDG will integrate the request for an
ECS account with its V0 account
creation. The V0 EDG Client will
replace the current User Registration
Tool for requesting and updating ECS
user accounts. Under this seamless
scenario, each registered user will have a
unique user ID and a unique password,
which will allow him/ her access to both
V0 and ECS systems from their Home
DAAC as well as from any other DAAC.
Since the combination of a user ID and
password form a unique authenticator
for each user, they will be kept
synchronized in both ECS and V0
systems.

The following are a minimum of
5B.07 Test Executable Required
to be installed prior to 6A.04
installation:
•  5B.07_SYS.01A
•  5B.07_ACG.01
•  5B.07_REGISTRY.01

Do Not install any ESDT Test
Executables from this delivery.

Completed PSR.

5B.07 Test Executable
(5B.07_SCLI.01)
TEST_5B6A_irix65

05/07/01 GSFC Delays in testing and using
this 5BP capability.

CCR No. 01-0375. Provide latest SCLI  package to GSFC
for testing.   Provides the 5BP
Capability
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5B.07 Test Executable
(5B.07_AIRSSUMBROWS
E.01)
PKG_TEST_5B6A_sun5.5
TEST_5B6A_sun5.5

05/08/01 ALL 12532DT Delays in testing and using
this 5BP capability.

CCR No. 01-0376. Provide 5BP Capability for AIRS
SUMMARY BROWSE. Note:  Mount
points from acg01 may be required for
your site. A separate CCR has been
processed 5/2/01 to cover the mount pts.

5B.07 Test Executable
(5B.07_ESDT.35)
TARFILE#84_TEST_5B6A
_sun5.5
TARFILE#85_TEST_5B6A
_sun5.5
TARFILE#86_TEST_5B6A
_sun5.5

05/08/01 EDC, GSFC,
LaRC

Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0381.
CCR No. 01-0381A.

TAR File #84 contains the MODIS
Version 3 ESDTs for GSFC (66
ESDTs). TAR File #85 contains DAO
Version 2 ESDTs for GSFC (15
ESDTs).  TAR
File #86 contains the MODIS Version 3
for EDC (one ESDT).  RevA of CCR
01-381 allows LaRC access to the TAR
files of this TE!

5B.07 Test Executable
(5B.07_ESDT.36)
TARFILE#87_TEST_5B6A
_sun5.5

05/08/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0384. TAR File #87 contains New AIRS
ESDTs and AIRS changes for GSFC.

5B.07 Test Executable
(5B.07_CLS.01)
TEST_5B6A_sun5.5

05/11/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0396. Provides Sev 1 NCR 30443 fix to all
DAACs, PVC & VATC.   Post a
warning message  to the users that on-
demand  could take several minutes and
not            resubmit the orders until the
email has been sent out to user.

Dashboard Phase 2

EDC DAAC Unique
Extension

05/10/01 05/14/01
05/17/01

DAACs will not enjoy
anticipated cost savings due
to reduced reporting
workload.

CCR No. 01-0409. Provides the capability to monitor and
report on the following ECS functions
and processes: Ingest, Production,
Inventory,
Physical Archive, Search / order /
distribution (including integrated
browse)
Completed PSR.

5B.07 Test Executable
(5B.07_DDM.01)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

05/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0410. Provides  fix problems with database
dump scripts.
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5B.07 Test Executable
(6A.04_HDF.01)
TEST_irix65
TEST_sun5.5

05/17/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0411. Corrects NCR 30701 Floating Scene
Aquire:  Having Trouble Subsetting
Second Band 8 File. This TE is
referenced in the 6A.04 PSR
Documentation and is to loaded on
top of 6A.04 installations.

5B.07 Test Executable
(5B.07_ESDT.37)
TARFILE#88_TEST_5B6A
_sun5.5

05/30/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0432. TAR File #88 contains AIRS ESDTs
and TAR file #89 contains MODIS
ESDT for
GSFC.

6A.04Test Executable
(6A.04_ESDT.37)
TARFILE#88_TEST_6A04
_sun5.5
TARFILE#89_TEST_6A04
_sun5.5

05/30/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0433. TAR File #88 contains AIRS ESDTs
and TAR file #89 contains MODIS
ESDT for
GSFC.

5B.07 Test Executable
(5B.07_INGEST.04)
TEST_5B6A_irix65

05/31/01 06/05/01 ALL Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0435. UPDATE INGEST DATABASE
PATCHES up to and including those
required for Aqua and DAO changes.
NCRs 29346 & 30708.

5B.07 Test Executable
(5B.07_STMGT.01)
TEST_5B6A_irix65

05/31/01 06/05/01 ALL Delays in implemententing
6A.04.  Required before
6A.04 migration.

CCR No. 01-0436. NCR 30910 fix to remove “Select”
statements from PDS code for Sybase.

5B.07 Test Executable
(5B.07_DDM.02)
TEST_5B6A_irix65
TEST_5B6A_sun5.5

05/31/01 06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0437. Corrects database dump scripts.

5B.07 Test Executable
(5B.07_ODFORM.01)
TEST_5B6A_sun5.5

05/31/01 06/04/01 EDC DAACs will continue to
experience  problems until
full system installation of
6A.04.

CCR No. 01-0443. Provides the ODMgr code form PLS.
Provides relief from NCR 30798 and
partically delivers NCR 30499 (PLS
only).

6A.04Test Executable
(6A.04_ESDT.38)
TARFILE#90_6A04_sun5.5

06/01/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0442. TAR File #90 modifies 4 MODIS
ESDTs

5B.07 Test Executable
(5B.07_ESDT.38)
TARFILE#90_TEST_5B6A
_sun5.5

06/01/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0444. TAR File #90 modifies 4 MODIS
ESDTs
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5B.07 Test Executable
(5B.07_AIRSSUMBROWS
E.02)
TEST_5B6A_sun5.5

06/05/01 ALL 12532DT Delays in testing and using
this 5BP capability.

CCR No. 01-0451. Delivers the SDSRV Database Patches
required for the 5BP Capability for
AIRS SUMMARY BROWSE.

Network Enterprise Server
3.6

5/22/01

06/05/01

5/24/01

06/07/01

ALL HP Migration to
Solaris

If Netscape Enterprise
Server is not installed, users
will be unable to access
ECS web-based documents
or run ECS web-based
applications.

CCR No. 01-0456. Migration of EcMsTtMSSSRVR custom
code requires install of NES on MSS
Allication Server Primary.  Completed
PSR.

Remedy 3.2.1 with patch
roll-up

03/15/01

05/22/01

06/05/01

03/20/01

05/24/01

06/07/01

ALL HP Migration to
Solaris

If this product is not
installed, sites will be
unable to remove the HP
machines on which Remedy
currently runs.

CCR No. 01-0457. No upgrade planned/while not certified
for planned Sybase 11.9.2, Remedy
reports customer usage with no
problems.  End-of-Life not expected
until at least 7/2001.  Version
supporting both Solaris 2.5.1 and 8 not
available.  Completed PSR.

5B.07 Test Executable
(5B.07_ESDT.39)
TARFILE#90_TEST_5B6A
_sun5.5

06/05/01 06/07/01 EDC, GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0459. TAR File #91 modifies 98 MODIS
ESDTs,  INGEST DB PATCH 74 is also
included.

5B.07 Test Executable
(5B.07_SDSRV.01)
Jun-8-2001_5B6A_sun5.5

06/05/01 06/08/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0471. Selected granules in the OPS database
have BeginningDateTime later than
EndingDateTime (ECSed29297)

6A.04Test Executable
(6A.04_STMGT_TRAN.01)
Jun-8-2001_6A04_irix65

06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx. Transition Scripts do not capture all
required data.

5B.07 Test Executable
(5B.07_PDPS.04)
Jun-5-2001_5B6A_sun5.5

06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

6A.04 Test Executable
(6A.04_PDPS.01)
Jun-5-2001_6A04_sun5.5

06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.
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5B.07 Test Executable
(5B.07_DMS.04)
Jun-5-2001_5B6A_sun5.5

06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

6A.04 Test Executable
(6A.04_DMS.01)
Jun-5-2001_6A04_sun5.5

06/05/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

6A.04Test Executable
(6A04_ESDT.39)

06/05/01 GSFC Delays in testing ESDTs at
the DAACs or possible
delays in INGEST of data.

CCR No. 01-0xxx. TAR File #91 contains 98 MODIS
version 3 products.

6A.04Test Executable
(6A.04_DarMain.01)
Jun-6-2001_6A04_sun5.5

06/06/01 EDC Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

6A.04Test Executable
(6A.04_MSS_TT.01)
Jun-6-2001_6A04_sun5.5

06/06/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.

6A.04Test Executable
(6A.04_HdfEos.01)
Jun-6-2001_6A04_sun5.5
Jun-6-2001_6A04_irix65

06/06/01 ALL Delays in getting fixes to the
field.  DAACs must
continue to work around the
problems  until the next
software release.

CCR No. 01-0xxx.
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Purify 5.3 on Sun & SGI 5/31/01

TBD

6/07/01

TBD

ALL Upgrade
needed to
facilitate
development
activities.  5.3
will support
Solaris 2.5.1 /
Solaris 8/ IRIX
6.5.6 +/ 64-bit
support.

Secure Shell (SSH) 2.4 4/17/01

TBD

4/19/01

TDB

ALL Upgrade to
correct
problems with
host-based
connections
and runaway
daemon
processes.

Tivoli Server Enterprise
Console / Framework only
to 3.6.3

05/10/01

TBD

05/15/01

TBD

ALL HP Migration
to Solaris

Upgrade of some Tivoli Server
components to 3.6.3 required for
current Sybase 11.5.1 and planned
Sybase 11.9.2 compatibility.
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